COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/30/2020

ESTIMATE SUMMARY 15:10:36
CONTID: C19944 ESTIMATE NO: 0014 PROG SPEC YR: 2005
PCN: 19944-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 820.0 DAYS TIME ALLOW:  10/28/2020 FIXED COMPLETION DA
I-70G EDWARDS INTERCHANGE UPGRADE PHASE 2 PERCENT TIME:  81.92 ORIG TIME ALLOW: 5/29/2020 ? FIXED COMPLETION DA
PROJECT NO: NHPP0702-344
I-70G EDWARDS INT UPGRADE PHAS
NAME OF ROAD:
PROJECT COUNTIES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 04/30/2020 DATE TIME STARTED 02/01/2018
P.O. BOX 220 DATE LET 11/27/2018 DATE WORK BEGAN 02/01/2019
DATE AWARDED 12/18/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 02/01/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 17,083,183.82 PARTICIPATING $ 13,374,550.56 $ 174,680.83
AWARD PROJECT AMT: $ 16,421,869.66  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.29% TOTAL EARNINGS 13,374,550.56 174,680.83
FUNDS AVAILABLE: $ 3,708,633.26  STOCKPILED MATERIALS 248,557.55 0.00
GROSS EARNINGS 13,623,108.11 174,680.83
TOTAL CLAIMS: $ 0.00 RETAINAGE -246,328.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 13,376,780.07 174,680.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,376,780.07 174,680.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 174,680.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPPQ702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
88,492.57000 1.000 88,492.57
0010 202-00010 *Removal of Tree 100.000 100.000
EACH 0.000 0.00
554.41000 100.000 55,441.00
0015 202-00019 *Removal of Inlet 2.000 2.000
EACH 0.000 0.00
1,119.49000 2.000 2,238.98
0020 202-00023 *Removal of Embankment Protector Type 3 0.000 0.000
EACH 0.000 0.00
1,172.80000 0.000 0.00
0025 202-00026 *Removal of Slope and Ditch Paving 393.000 337.000
Sy 0.000 0.00
37.32000 337.000 12,576.84
0030 202-00027 *Removal of Riprap 0.000 0.000
SY 0.000 0.00
10.66000 0.000 0.00
0035 202-00032 *Removal of Valve 1.000 1.000
EACH 0.000 0.00
6,290.43000 1.000 6,290.43
0040 202-00035 *Removal of Pipe 320.000 281.000
LF 0.000 0.00
67.17000 281.000 18,874.77
0045 202-00037 *Removal of End Section 14.000 11.000
EACH 0.000 0.00
480.85000 11.000 5,289.35
0050 202-00090 *Removal of Delineator 35.000 31.000
EACH 0.000 0.00
5.41000 31.000 167.71
0055 202-00155 *Removal of Wall 60.000 60.000
LF 0.000 0.00

40.52000 60.000 2,431.20
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00195 *Removal of Median Cover 107.000 107.000
Sy 0.000 0.00
19.19000 107.000 2,053.33
0065 202-00200 *Removal of Sidewalk 224.000 224.000
SY 0.000 0.00
20.25000 224.000 4,536.00
0070 202-00203 *Removal of Curb and Gutter 1,300.000 1,038.000
LF 0.000 0.00
7.47000 1,038.000 7,753.86
0075 202-00206 *Removal of Concrete Curb Ramp 85.000 85.000
SY 0.000 0.00
20.25000 85.000 1,721.25
0080 202-00210 *Removal of Concrete Pavement 597.000 124.000
Sy 0.000 0.00
23.46000 124.000 2,909.04
0085 202-00220 *Removal of Asphalt Mat 15,529.000 12,947.000
SY 28.000 477.68
17.06000 12,975.000 221,353.50
0090 202-00240 *Removal of Asphalt Mat (Planing) 4,000.000 2,811.000
SY 0.000 0.00
11.67000 2,811.000 32,804.37
0095 202-00250 *Removal of Pavement Marking 16,000.000 10,733.000
SF 765.000 1,354.05
1.77000 11,498.000 20,351.46
0100 202-00700 *Removal of Light Standard 4.000 4.000
EACH 0.000 0.00
617.33000 4.000 2,469.32
0105 202-00705 *Removal of Light Standard Foundation 4.000 4.000
EACH 0.000 0.00
722.85000 4.000 2,891.40
0110 202-00750 *Removal of Luminaire 5.000 5.000
EACH 0.000 0.00

105.53000 5.000 527.65
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00810 *Removal of Ground Sign 34.000 25.000
EACH 0.000 0.00
81.19000 25.000 2,029.75
0120 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
4,537.60000 1.000 4,537.60
0125 202-01000 *Removal of Fence 862.000 752.000
LF 0.000 0.00
3.73000 752.000 2,804.96
0130 202-01130 *Removal of Guardrail Type 3 2,401.000 1,893.000
LF 0.000 0.00
3.31000 1,893.000 6,265.83
0135 202-01300 *Removal of End Anchorage 7.000 7.000
EACH 0.000 0.00
207.87000 7.000 1,455.09
0140 202-04001 *Plug Culvert 1.000 1.000
EACH 0.000 0.00
2,186.73000 1.000 2,186.73
0145 202-04002 Clean Culvert 4.000 0.000
EACH 1.000 3,038.49
3,038.49000 1.000 3,038.49
0150 203-00050 *Unsuitable Material 3,512.000 3,362.000
cY 0.000 0.00
35.19000 3,362.000 118,308.78
0155 203-00060 *Embankment Material (Complete In Place) 20,397.000 20,397.000
cY 0.000 0.00
34.11000 20,397.000 695,741.67
0160 203-01500 *Blading 40.000 26.000
HOUR 0.000 0.00
207.90000 26.000 5,405.40
0165 203-01510 *Backhoe 40.000 23.500
HOUR 0.000 0.00

106.62000 23.500 2,505.57
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 203-01550 *Dozing 40.000 21.000
HOUR 0.000 0.00
142.86000 21.000 3,000.06
0175 203-01582 *Truck (Dump) 40.000 11.000
HOUR 0.000 0.00
117.27000 11.000 1,289.97
0180 203-01594 *Combination Loader 40.000 16.000
HOUR 0.000 0.00
127.94000 16.000 2,047.04
0185 203-01597 *Potholing 243.500 226.500
HOUR 17.000 5,165.45
303.85000 243.500 73,987.48
0190 203-02330 *Laborer 60.000 45.500
HOUR 6.500 311.81
47.97000 52.000 2,494.44
0195 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
207.90000 0.000 0.00
0200 207-00205 *Topsoil 221.000 0.000
cY 0.000 0.00
106.06000 0.000 0.00
0205 207-00210 *Stockpile Topsoil 2,379.000 2,056.000
cY 179.000 3,615.80
20.20000 2,235.000 45,147.00
0210 208-00002 Erosion Log Type 1 (12 Inch) 2,500.000 1,981.000
LF 0.000 0.00
3.92000 1,981.000 7,765.52
0215 208-00021 Silt Fence (Reinforced) 598.000 551.000
LF 47.000 97.76
2.08000 598.000 1,243.84
0220  208-00035 Aggregate Bag 3,000.000 2,504.000
LF 117.000 582.66

4.98000 2,621.000 13,052.58
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 208-00046 Pre-fabricated Concrete Washout Structure 10.000 10.000
EACH 0.000 0.00
1,062.19000 10.000 10,621.90
0230 208-00054 Storm Drain Inlet Protection (Type I1) 400.000 400.000
EACH 0.000 0.00
5.00000 400.000 2,000.00
0235 208-00056 Storm Drain Inlet Protection (Type IlI) 300.000 200.000
EACH 0.000 0.00
5.00000 200.000 1,000.00
0240 208-00075 Pre-fabricated Vehicle Tracking Pad 8.000 7.000
EACH 1.000 8,561.66
8,561.66000 8.000 68,493.28
0245 208-00103 Removal and Disposal of Sediment (Labor) 317.500 277.500
HOUR 15.000 727.20
48.48000 292.500 14,180.40
0250 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 2.000
HOUR 0.000 0.00
130.97000 2.000 261.94
0255 208-00106 *Sweeping (Sediment Removal) 284.250 259.250
HOUR 5.000 1,039.50
207.90000 264.250 54,937.58
0260 208-00207 Erosion Control Management 235.000 210.000
DAY 2.000 688.54
344.27000 212.000 72,985.24
0265 210-00050 *Reset Fire Hydrant 0.000 0.000
EACH 0.000 0.00
9,062.50000 0.000 0.00
0270 210-00810 *Reset Ground Sign 7.000 4.000
EACH 0.000 0.00
378.86000 4.000 1,515.44
0275 210-00827 Reset Pull Box 2.000 1.000
EACH 0.000 0.00

735.00000 1.000 735.00
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 210-04010 *Adjust Manhole 4.000 4.000
EACH 0.000 0.00
2,985.29000 4.000 11,941.16
0285 210-04015 *Modify Manhole 1.000 1.000
EACH 0.000 0.00
2,985.29000 1.000 2,985.29
0290 210-04050 *Adjust Valve Box 2.000 2.000
EACH 0.000 0.00
102.35000 2.000 204.70
0295 212-00006 *Seeding (Native) 6.000 3.500
ACRE 0.000 0.00
1,285.71000 3.500 4,499.98
0300 212-00032 *Soil Conditioning 6.000 3.500
ACRE 0.000 0.00
1,607.14000 3.500 5,624.99
0305 212-00050 *Sod 30,000.000 0.000
SF 0.000 0.00
1.66000 0.000 0.00
0310 213-00008 *Mulching (Wood Chip) 1,812.000 0.000
CF 0.000 0.00
3.16000 0.000 0.00
0315 213-00012 *Spray-on Mulch Blanket 5.200 5.200
ACRE 0.000 0.00
1,821.42000 5.200 9,471.38
0320 213-00070 *Landscape Weed Barrier Fabric 610.000 0.000
Sy 0.000 0.00
3.75000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 1.800 1.800
ACRE 0.000 0.00
3,214.29000 1.800 5,785.72
0330 213-00460 *Metal Landscape Border (3/16x4 Inch) 100.000 0.000
LF 0.000 0.00

6.96000 0.000 0.00
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 213-00700 *Landscape Boulder 27.000 0.000
EACH 0.000 0.00
305.36000 0.000 0.00
0340 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
16,071.43000 0.000 0.00
0345 214-00220 *Deciduous Tree (2 Inch Caliper) 20.000 0.000
EACH 0.000 0.00
305.36000 0.000 0.00
0350 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 3.000 0.000
EACH 0.000 0.00
401.78000 0.000 0.00
0355 214-00910 *Perennials (1 Gallon Container) 549.000 0.000
EACH 0.000 0.00
16.29000 0.000 0.00
0360 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 9,000.000 3,820.000
Class
sy 2,473.000 5,044.92
2.04000 6,293.000 12,837.72
0365 240-00000 *Wildlife Biologist 18.000 9.000
HOUR 0.000 0.00
118.70000 9.000 1,068.30
0370 240-00010 Removal of Nests 50.000 45.000
HOUR 0.000 0.00
98.95000 45.000 4,452.75
0375 240-00020 Netting 1,828.000 1,828.000
SY 0.000 0.00
8.86000 1,828.000 16,196.08
0380 250-00010 *Environmental Health and Safety Management 1.000 0.500
LS 0.000 0.00
5,527.20000 0.500 2,763.60
0385 250-00050 *Monitoring Technician 20.000 0.000
HOUR 0.000 0.00

101.22000 0.000 0.00
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 250-00110 *Health and Safety Officer 5.000 5.000
HOUR 0.000 0.00
115.08000 5.000 575.40
0395 250-00120 *Material Sampling and Delivery 5.000 0.000
EACH 0.000 0.00
82.95000 0.000 0.00
0400 250-00235 Coating Lead-Based Paint 5.000 0.000
GAL 0.000 0.00
1,082.48000 0.000 0.00
0405 304-01005 *Aggregate Base Course (Class 1) 1,600.000 919.000
cY 0.000 0.00
82.10000 919.000 75,449.90
0410 304-06007 *Aggregate Base Course (Class 6) 4,500.000 2,744.000
cY 0.000 0.00
83.16000 2,744.000 228,191.04
0415 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 340.000 264.870
TON 0.000 0.00
196.46000 264.870 52,036.36
0420 403-34701 *Hot Mix Asphalt (Grading SX) (75) 4,505.000 3,259.730
TON 0.000 0.00
96.04000 3,259.730 313,064.47
0425 411-03352 *Asphalt Cement Performance Grade (PG 58-28) 97.000 68.720
TON 0.000 0.00
491.15000 68.720 33,751.83
0430 411-03355 *Asphalt Cement Performance Grade (PG 58-34) 157.000 106.860
TON 0.000 0.00
736.71000 106.860 78,724.83
0435 411-10255 *Emulsified Asphalt (Slow-Setting) 1,978.000 1,478.000
GAL 0.000 0.00
10.91000 1,478.000 16,124.98
0440 412-00900 *Concrete Pavement (9 Inch) 4,033.000 3,617.000
Sy 0.000 0.00

77.54000 3,617.000 280,462.18



CONTID: C19944 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445  412-00901 *Concrete Pavement (9 Inch) (Special) 408.000 408.000
SY 0.000 0.00
96.93000 408.000 39,547.44
0450 412-00920 *Concrete Pavement (9 Inch) (Fast Track) 0.000 0.000
SY 0.000 0.00
113.07000 0.000 0.00
0455 506-00409  *Soil Riprap (9 Inch) 45.000 23.000
cY 0.000 0.00
159.93000 23.000 3,678.39
0460 514-00200 Pedestrian Railing (Steel) 1,306.000 506.000
LF 0.000 0.00
220.68000 506.000 111,664.08
0460 MATERIAL ALLOWANCE Ped Railing (Steel) 1,282.000
LF 0.000 0.00
145.00000 1,282.000 185,890.00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,800.000 1,698.000
LF 0.000 0.00
159.93000 1,698.000 271,561.14
0470 603-05018 *18 Inch Reinforced Concrete End Section 11.000 10.000
EACH 0.000 0.00
1,972.43000 10.000 19,724.30
0475 603-61120 *12 Inch Flexible Pipe 78.000 20.000
LF 0.000 0.00
85.29000 20.000 1,705.80
0480 604-00305  *Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
4,158.08000 1.000 4,158.08
0485 604-13005 *Inlet Type 13 (5 Foot) 2.000 2.000
EACH 0.000 0.00
4,424.63000 2.000 8,849.26
0490 604-16005  *Inlet Type 16 (5 Foot) 5.000 5.000
EACH 0.000 0.00

4,904.40000 5.000 24,522.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0495 604-16010

0500 604-16015

0505 604-16505

0510 604-19105

0515 604-19110

0520 604-30005

0525 604-30010

0530 604-30015

0535 604-30020

0540 606-00301

0540

C19944
19944-BID
NHPP0702-344

ITEM
DESCRIPTION

ROADWAY

*Inlet Type 16 (10 Foot)

*Inlet Type 16 (15 Foot)

*Inlet Type 16 (Double) (5 Foot)

*Inlet Type R L 5 (5 Foot)

*Inlet Type R L 5 (10 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Guardrail Type 3 (6-3 Post Spacing)

MATERIAL ALLOWANCE Guardrail

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
6,130.51000

1.000
EACH
7,729.77000

1.000
EACH
7,391.80000

5.000
EACH
6,930.15000

4.000
EACH
8,316.17000

1.000
EACH
4,264.70000

2.000
EACH
5,064.34000

3.000
EACH
9,275.73000

1.000
EACH
50,110.25000

1,409.000
LF
47.86000

LF
25.95922

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

3.000
0.000
3.000

1.000
0.000
1.000

1.000
0.000
1.000

4.000
0.000
4.000

4.000
0.000
4.000

1.000
0.000
1.000

1.000
0.000
1.000

3.000
0.000
3.000

1.000
0.000
1.000

963.000
0.000
963.000

446.000
0.000
446.000

Page 11

ESTIMATE RUN 04/30/2020

AMOUNT
THIS
PERIOD

0.00

15:10:36

CUMULATIVE
AMOUNT

18,391.53

7,729.77

7,391.80

27,720.60

33,264.68

4,264.70

5,064.34

27,827.19

50,110.25

46,089.18

11,577.81
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PCN: 19944-BID ESTIMATE RUN 04/30/2020
PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0545 606-01340 *End Anchorage Type 3D 3.000 2.000
EACH 0.000 0.00
1,353.81000 2.000 2,707.62
0545 MATERIAL ALLOWANCE End Anchorage 3D 4.000
EACH 0.000 0.00
639.81000 4.000 2,559.24
0550 606-01370 *Transition Type 3G 8.000 4.000
EACH 0.000 0.00
6,632.38000 4.000 26,529.52
0550 MATERIAL ALLOWANCE Transition 3G 4.000
EACH 0.000 0.00
2,912.71000 4.000 11,650.84
0555 606-01385 *Transition Type 3J 2.000 2.000
EACH 0.000 0.00
1,700.25000 2.000 3,400.50
0555 MATERIAL ALLOWANCE Transition 3J 0.000
EACH 0.000 0.00
608.75000 0.000 0.00
0560 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
2,238.58000 2.000 4,477.16
0560 MATERIAL ALLOWANCE End Anchorage 3K 0.000
EACH 0.000 0.00
1,052.60000 0.000 0.00
0565 606-02003 *End Anchorage (Nonflared) 2.000 1.000
EACH 0.000 0.00
4,914.22000 1.000 4,914.22
0565 MATERIAL ALLOWANCE End Anchorage Non-Flared 1.000
EACH 0.000 0.00
2,453.86000 1.000 2,453.86
0570 607-11525 *Fence (Plastic) 4,600.000 4,131.000
LF 263.000 1,380.75
5.25000 4,394.000 23,068.50
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0575 607-53161 *Fence Chain Link (Special) (60 Inch) 286.000 286.000
LF 0.000 0.00
112.04000 286.000 32,043.44
0580 608-00005 *Concrete Sidewalk (Special) 671.000 671.000
SY 0.000 0.00
67.77000 671.000 45,473.67
0585 608-00006 *Concrete Sidewalk (6 Inch) 1,460.000 1,460.000
Sy 0.000 0.00
67.77000 1,460.000 98,944.20
0590 608-00010 *Concrete Curb Ramp 472.000 427.000
SY 0.000 0.00
175.46000 427.000 74,921.42
0595 608-01500 *Bituminous Bikeway 362.000 127.080
TON 0.000 0.00
141.89000 127.080 18,031.38
0600 609-20010 *Curb Type 2 (Section B) 508.000 508.000
LF 0.000 0.00
44.66000 508.000 22,687.28
0605 609-21010 *Curb and Gutter Type 2 (Section I-B) 3,577.000 3,405.000
LF 0.000 0.00
44.66000 3,405.000 152,067.30
0610 609-21020 *Curb and Gutter Type 2 (Section 1I-B) 5,135.000 3,530.000
LF 0.000 0.00
36.04000 3,530.000 127,221.20
0615 609-24002 *Gutter Type 2 (2 Foot) 0.000 0.000
LF 0.000 0.00
40.34000 0.000 0.00
0620 609-24003 *Gutter Type 2 (3 Foot) 0.000 0.000
LF 0.000 0.00
40.34000 0.000 0.00
0625 610-00024 *Median Cover Material (4 Inch Patterned Concre te) 18,521.000 17,344.000
SF 0.000 0.00

15.42000 17,344.000 267,444.48
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PCN: 19944-BID ESTIMATE RUN 04/30/2020

PROJECT: NHPP0702-344 ESTIMATE NO: 0014 15:10:36
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0630 612-00041 *Delineator (Flexible) (Type I) 35.000 23.000
EACH 0.000 0.00
119.07000 23.000 2,738.61
0635 612-00042 *Delineator (Flexible) (Type I1) 8.000 8.000
EACH 0.000 0.00
120.15000 8.000 961.20
0640 612-00043 *Delineator (Flexible) (Type IIl) 19.000 14.000
EACH 0.000 0.00
121.23000 14.000 1,697.22
0645 613-00100 *1 Inch Electrical Conduit 230.000 230.000
LF 0.000 0.00
38.85000 230.000 8,935.50
0650 613-00206 *2 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0655 613-00306 *3 Inch Electrical Conduit (Bored) 1,435.000 1,035.000
LF 0.000 0.00
69.30000 1,035.000 71,725.50
0660 613-00407 *4 Inch Electrical Conduit (Bridge)(Special) 0.000 0.000
LF 0.000 0.00
43.05000 0.000 0.00
0665 613-01100 *1 Inch Electrical Conduit (Plastic) 4,800.000 510.000
LF 0.000 0.00
12.08000 510.000 6,160.80
0670 613-04125 *1-1/4 Inch Electrical Conduit (Liquidtight Fle xible 0.000 0.000
Metal
) LF 0.000 0.00
42.21000 0.000 0.00
0675 613-07001 *Type One Pull Box 8.000 4.000
EACH 0.000 0.00
1,050.00000 4.000 4,200.00
0680 613-07002 *Type Two Pull Box 42.000 15.000
EACH 0.000 0.00

1,197.00000 15.000 17,955.00
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*Wiring

*Luminaire (LED)

*Luminaire (Special)(LED)(24 Watt)

*Luminaire (Special)

*Light Standard and Luminaire (Pedestrian)

*Light Standard Metal (30 Foot)

*Concrete Foundation Pad

*Light Standard Foundation

*Lighting Control Center (Pedestal Only)

*Lighting Control Center (Special)

*2-Plex Receptacle (With Box and Cover)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
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99,225.00000

10.000
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740.25000

6.000
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2,924.25000
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1,659.00000

40.000
EACH
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0.000
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AMOUNT

89,302.50

6,662.25

17,545.50

9,954.00

135,660.00

25,987.50

14,962.50

93,093.00

14,070.00

33,180.00

6,000.75
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REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0740 613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
3,307.50000 1.000 3,307.50
0745 614-00011 *Sign Panel (Class 1) 202.400 202.400
SF 0.000 0.00
30.99000 202.400 6,272.38
0750 614-00012 *Sign Panel (Class 1) 694.000 545.700
SF 0.000 0.00
13.79000 545.700 7,525.20
0755 614-00013 *Sign Panel (Class IIl) 84.000 0.000
SF 0.000 0.00
21.65000 0.000 0.00
0760 614-00200 *Steel Sign Post (U-2) 30.000 10.000
LF 0.000 0.00
17.31000 10.000 173.10
0765 614-01022 *Steel Sign Post (W 10x22) 51.000 0.000
LF 0.000 0.00
80.10000 0.000 0.00
0770 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 605.000 598.000
LF 0.000 0.00
14.60000 598.000 8,730.80
0775 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 61.000 61.000
EACH 0.000 0.00
220.26000 61.000 13,435.86
0780 614-03005 *Concrete Footing (Type 5) 2.000 0.000
EACH 0.000 0.00
2,056.71000 0.000 0.00
0785 614-80003 *Rectangular Rapid Flashing Beacon 13.000 13.000
EACH 0.000 0.00
7,586.25000 13.000 98,621.25
0790 614-85130 Impact Attenuator (Quadguard I1) 1.000 0.000
EACH 0.000 0.00

21,287.87000 0.000 0.00



CONTID: C19944 COLORADO DEPARTMENT OF TRANSPORTATION Page 17
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CAT NO0200 ROADWAY

0790 MATERIAL ALLOWANCE Quadguard 1.000
EACH 0.000 0.00
11,680.00000 1.000 11,680.00
0795 615-00030 *Embankment Protector Type 3 2.000 0.000
EACH 0.000 0.00
2,185.66000 0.000 0.00
0800 619-50060 *3/4 Inch Plastic Pipe 2,150.000 302.000
LF 0.000 0.00
6.96000 302.000 2,101.92
0805 619-50080 *1 Inch Plastic Pipe 650.000 58.000
LF 0.000 0.00
7.34000 58.000 425.72
0810 619-50120 *1-1/2 Inch Plastic Pipe 190.000 0.000
LF 0.000 0.00
7.55000 0.000 0.00
0815 619-50160 *2 Inch Plastic Pipe 840.000 639.000
LF 0.000 0.00
11.78000 639.000 7,527.42
0820 619-50320 *4 Inch Plastic Pipe 312.000 312.000
LF 0.000 0.00
25.71000 312.000 8,021.52
0825 621-00430 *Detour 1,472.000 972.000
SY 0.000 0.00
37.33000 972.000 36,284.76
0830 621-00450 *Detour Pavement 1,979.000 1,979.000
Sy 0.000 0.00
74.21000 1,979.000 146,861.59
0835 621-00451 *Detour Pavement 171.740 171.740
TON 0.000 0.00
168.24000 171.740 28,893.54
0840 622-00024 Entry Sign (Steel Ribbon) 2.000 0.000
EACH 0.000 0.00

17,240.15000 0.000 0.00
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CAT NO0200 ROADWAY

0845 623-00156 *Irrigation Bubbler 11.000 0.000
EACH 0.000 0.00
5.58000 0.000 0.00
0850 623-00164 *Drip Emitter 1,114.000 0.000
EACH 0.000 0.00
1.05000 0.000 0.00
0855 623-00206 *6 Inch Pop-Up Spray Sprinkler 57.000 0.000
EACH 0.000 0.00
25.71000 0.000 0.00
0860 623-01716 *2 Inch Backflow Preventer 1.000 0.000
EACH 0.000 0.00
3,160.71000 0.000 0.00
0865 623-03106 *3/4 Inch Automatic Control Valve 5.000 2.000
EACH 0.000 0.00
294.64000 2.000 589.28
0870 623-03108 *1 Inch Automatic Control Valve 1.000 0.000
EACH 0.000 0.00
289.29000 0.000 0.00
0875 623-03112 *1-1/2 Inch Automatic Control Valve 3.000 0.000
EACH 0.000 0.00
310.72000 0.000 0.00
0880 623-03116 *2 Inch Automatic Control Valve 1.000 1.000
EACH 0.000 0.00
348.21000 1.000 348.21
0885 623-04000 *Control Wire 24 Volt 4,515.000 4,515.000
LF 0.000 0.00
0.27000 4,515.000 1,219.05
0890 623-04006 *3/4 Inch Quick-Coupler Valve 1.000 1.000
EACH 0.000 0.00
246.42000 1.000 246.42
0895 623-07012 *1-1/2 Inch Water Meter 1.000 1.000
EACH 0.000 0.00

20,351.23000 1.000 20,351.23
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0900 623-08110 *10 Station Automatic Controller 1.000 0.000
EACH 0.000 0.00
1,044.65000 0.000 0.00
0905 624-20014 *12 Inch Drainage Pipe End Section 4.000 3.000
EACH 0.000 0.00
533.09000 3.000 1,599.27
0910 624-20030 *30 Inch Drainage Pipe (Class 0) 427.000 427.000
LF 0.000 0.00
133.28000 427.000 56,910.56
0915 625-00000 *Construction Surveying 1.000 0.730
LS 0.040 9,741.90
243,547.50000 0.770 187,531.58
0920 625-00001 *Construction Surveying (Hourly) 93.000 82.500
HOUR 10.500 1,929.38
183.75000 93.000 17,088.75
0925 626-00100 *Mobilization (without Autopay) 1.000 1.000
LS 0.000 0.00
2,407,193.15000 1.000 2,407,193.15
0930 626-01102 *Public Information Services (Tier II) 1.000 0.850
LS 0.070 7,595.95
108,513.56000 0.920 99,832.48
0935 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 119.000 69.000
GAL 7.000 1,387.54
198.22000 76.000 15,064.72
0940 627-00013 *Pavement Marking Paint (High Build) 185.000 160.000
GAL 0.000 0.00
69.65000 160.000 11,144.00
0945 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 573.000 423.310
SF 0.000 0.00
16.08000 423.310 6,806.82
0950 627-30407 *Preformed Thermoplastic Pavement Marking 795.000 690.800

Word-Symbol) (Spe
( Y ) (5P SF 0.000 0.00

17.15000 690.800 11,847.22
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0955 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 0.000 0.000
Line
) SF 0.000 0.00
11.78000 0.000 0.00
0960 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 684.000 684.000
Line,
) SF 0.000 0.00
11.78000 684.000 8,057.52
0965 629-01001 *Survey Monument (Type 1) 5.000 0.000
EACH 0.000 0.00
294.00000 0.000 0.00
0970 629-01006 *Survey Monument (Type 6) 15.000 0.000
EACH 0.000 0.00
98.00000 0.000 0.00
0975 630-00000  *Flagging 12,520.250 10,760.250
HOUR 154.000 4,667.74
30.31000 10,914.250 330,810.92
0980 630-00003 *Uniformed Traffic Control 10.000 10.000
HOUR 0.000 0.00
81.19000 10.000 811.90
0985 630-00007 *Traffic Control Inspection 185.000 98.000
DAY 9.000 1,169.10
129.90000 107.000 13,899.30
0990 630-00012 *Traffic Control Management 307.000 219.000
DAY 9.000 9,596.07
1,066.23000 228.000 243,100.44
0995 630-80335 *Barricade (Type 3 M-A) (Temporary) 8.000 7.200
EACH 0.000 0.00
156.95000 7.200 1,130.04
1000 630-80341 *Construction Traffic Sign (Panel Size A) 82.000 73.800
EACH 0.000 0.00
81.19000 73.800 5,991.82
1005 630-80342 *Construction Traffic Sign (Panel Size B) 84.000 57.600
EACH 0.000 0.00

81.19000 57.600 4,676.54
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1010 630-80343 *Construction Traffic Sign (Panel Size C) 12.000 9.000
EACH 0.000 0.00
81.19000 9.000 730.71
1015 630-80344 *Construction Traffic Sign (Special) 0.000 0.000
SF 0.000 0.00
21.65000 0.000 0.00
1020 630-80355 *Portable Message Sign Panel 5.000 4.500
EACH 0.000 0.00
1,623.71000 4.500 7,306.70
1025 630-80360 *Drum Channelizing Device 402.000 361.800
EACH 0.000 0.00
32.48000 361.800 11,751.26
1030 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 0.000 0.000
EACH 0.000 0.00
32.48000 0.000 0.00
1035 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 18.000 16.200
EACH 0.000 0.00
32.48000 16.200 526.18
1040 630-80367 *Portable Traffic Speed Monitor 0.000 0.000
EACH 0.000 0.00
1,082.48000 0.000 0.00
1045 630-80370 Concrete Barrier (Temporary) 1,008.000 907.200
LF 0.000 0.00
61.18000 907.200 55,502.50
1050 630-80380 *Traffic Cone 200.000 61.200
EACH 0.000 0.00
10.83000 61.200 662.80
1055 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 1.000 0.900
Type
ype) DAY 0.000 0.00
162.37000 0.900 146.13
1060 630-85010 *Impact Attenuator (Temporary) 4.000 3.600
EACH 0.000 0.00

1,180.98000 3.600 4,251.53
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1065 630-86801 *Traffic Signal (Temporary) 1.000 0.900
LS 0.000 0.00
84,297.69000 0.900 75,867.92
1070 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00
9,284.34000 1.000 9,284.34
1075 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70012 F/A Asphalt Pavement Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1090 700-70013 F/A Concrete Pavement Incentive 6,500.000 5,704.970
FA 0.000 0.00
1.00000 5,704.970 5,704.97
1095 700-70016 F/A Fuel Cost Adjustment -4,000.000 -5,070.140
FA 0.000 0.00
1.00000 -5,070.140 -5,070.14
1100 700-70019 F/A Asphalt Cement Cost Adjustment 5,000.000 2,257.570
FA 0.000 0.00
1.00000 2,257.570 2,257.57
1105 700-70023 F/A On-The-Job Trainee 19,200.000 19,200.000
FA 0.000 0.00
1.00000 19,200.000 19,200.00
1110 700-70034 F/A Private Irrigation 98,933.400 60,073.370
FA 0.000 0.00
1.00000 60,073.370 60,073.37
1115 700-70082 F/A Furnish & Install Electrical Service 10,000.000 2,667.090
FA 709.430 709.43

1.00000 3,376.520 3,376.52
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1120 700-71002 CDOT Risk Pool 34,597.500 34,597.500
FA 0.000 0.00
1.00000 34,597.500 34,597.50
1121 900-00010 Added Item (Hour)/ Additional Public Information 40.000 0.000
HOUR 0.000 0.00
127.05000 0.000 0.00
1122  626-00100 Mobilization (w/o Autopay) Add'l| Mobilizations 1.000 0.000
LS 0.200 18,789.92
93,949.59000 0.200 18,789.92
1126 900-00005 Added Item (Day)/ Additional Office Costs 304.000 0.000
DAY 115.000 17,822.70
154.98000 115.000 17,822.70
1128 900-00006 Added Item (Dollar)/ Additional Overhead 206,643.150 0.000
DOL 41,328.630 41,328.63
1.00000 41,328.630 41,328.63
1655 506-00013 Riprap (Special) 18 Inch 158.460 158.460
TON 0.000 0.00
94.52000 158.460 14,977.64
1660 210-04020 Modify Inlet 2.000 2.000
EACH 0.000 0.00
2,985.29000 2.000 5,970.58
1665 504-03411 Retaining Wall (Boulder) 30.000 30.000
SF 0.000 0.00
31.50000 30.000 945.00
1670 603-50018 18 In Plastic Pipe 300.000 243.000
LF 0.000 0.00
118.65000 243.000 28,831.95

CAT 0200 CURRENT AMT$ 11,263,673.17  $ 146,824.63 $ 9,501,495.34
CAT NOO0300 F-10-QA Eagle River Bridge

1125 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00

214,811.80000 1.000 214,811.80
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CAT NOO0300 F-10-QA Eagle River Bridge

1130 206-00000 *Structure Excavation 1,315.000 1,315.000
cY 0.000 0.00
17.06000 1,315.000 22,433.90
1135 206-00065 *Structure Backfill (Flow-Fill) 104.000 104.000
CcY 0.000 0.00
207.90000 104.000 21,621.60
1140 206-00100 *Structure Backfill (Class 1) 2,183.000 1,331.000
cY 0.000 0.00
93.83000 1,331.000 124,887.73
1145 206-00200 *Structure Backfill (Class 2) 169.000 169.000
CcY 0.000 0.00
29.85000 169.000 5,044.65
1150 206-00360 *Mechanical Reinforcement of Soil 1,073.000 1,073.000
cY 0.000 0.00
38.38000 1,073.000 41,181.74
1155 206-00510 *Filter Material (Class A) 85.000 85.000
CcY 0.000 0.00
97.02000 85.000 8,246.70
1160 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
22,973.75000 1.000 22,973.75
1165 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
26,255.68000 1.000 26,255.68
1170 208-00400 *Water Control 1.000 1.000
LS 0.000 0.00
75,855.52000 1.000 75,855.52
1175 210-02900 *Relay Riprap 799.000 799.000
CcY 0.000 0.00
49.05000 799.000 39,190.95
1180 403-34701 *Hot Mix Asphalt (Grading SX) (75) 203.530 203.530
TON 0.000 0.00

96.04000 203.530 19,547.02
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CAT NOO0300 F-10-QA Eagle River Bridge

1185 411-03355 *Asphalt Cement Performance Grade (PG 58-34) 10.970 10.970
TON 0.000 0.00
736.71000 10.970 8,081.71
1190 502-00100 *Drilling Hole to Facilitate Pile Driving 178.000 178.000
LF 0.000 0.00
481.81000 178.000 85,762.18
1195 502-11490 *Steel Piling (HP 14X89) (Install Only) 914.000 914.000
LF 0.000 0.00
40.67000 914.000 37,172.38
1200 506-00212 *Riprap (12 Inch) 597.000 597.000
cY 0.000 0.00
140.73000 597.000 84,015.81
1205 515-00120 *Waterproofing (Membrane) 1,225.000 1,225.000
SY 0.000 0.00
15.75000 1,225.000 19,293.75
1210 518-03000 Sawing and Sealing Bridge Joint 114.000 0.000
LF 0.000 0.00
21.32000 0.000 0.00
1215 601-03040 Concrete Class D (Bridge) 544.000 544.000
cY 0.000 0.00
1,009.22000 544.000 549,015.68
1220 601-25736 Precast Concrete Deck Panel (3 Inch) (Install O nly) 435.000 435.000
SY 0.000 0.00
53.20000 435.000 23,142.00
1225 601-40300 *Structural Concrete Coating 1,380.000 820.000
SY 0.000 0.00
14.19000 820.000 11,635.80
1230 602-00020 *Reinforcing Steel (Epoxy Coated) 82,602.000 82,602.000
LB 0.000 0.00
1.24000 82,602.000 102,426.48
1235 606-11030 *Bridge Rail Type 10M 387.000 387.000
LF 0.000 0.00

192.10000 387.000 74,342.70
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CAT NOO0300 F-10-QA Eagle River Bridge

1240 618-00173 *Prestressed Concrete | (BT 72) (Install Only) 1,215.000 1,215.000
(Install Only)
Sy 0.000 0.00
84.81000 1,215.000 103,044.15
1650 900-00014 Added Item (Lump Sum)/ Pile Splicing 1.000 1.000
LS 0.000 0.00
38,136.92000 1.000 38,136.92
CAT 0300 CURRENT AMT$ 1,848,440.64 $ 0.00 $ 1,758,120.60

CAT NOO0301 F-10-QB Eagle River Ped Bridge

1245 206-00000 *Structure Excavation 211.000 211.000
cY 0.000 0.00
17.06000 211.000 3,599.66
1250 206-00200 *Structure Backfill (Class 2) 110.000 110.000
cYy 0.000 0.00
29.85000 110.000 3,283.50
1255 601-03040 Concrete Class D (Bridge) 93.000 93.000
cY 0.000 0.00
1,009.22000 93.000 93,857.46
1260 601-40300 *Structural Concrete Coating 66.000 66.000
5% 0.000 0.00
14.19000 66.000 936.54
1265 602-00000 *Reinforcing Steel 13,659.000 13,659.000
LB 0.000 0.00
1.26000 13,659.000 17,210.34
1270 628-00135 Bridge Girder and Deck Unit (135 Feet to 140 Fe et) 1.000 1.000
EACH 0.000 0.00
265,492.50000 1.000 265,492.50
1270 MATERIAL ALLOWANCE Pedestrian Bridge 0.000
EACH 0.000 0.00
33,687.50000 0.000 0.00
1635 206-00100 Str Bkfl (CL 1) 14.000 0.000
cY 0.000 0.00
93.83000 0.000 0.00

CAT0301 CURRENT AMT$ 385,693.62 $ 0.00 $ 384,380.00
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CAT NO0302 F-10-1 UPRR Bridge

1275 202-00495 *Removal of Portions of Present Structure 1.000 0.000
LS 0.000 0.00
197,923.27000 0.000 0.00
1280 206-00000 *Structure Excavation 847.000 0.000
cY 0.000 0.00
17.06000 0.000 0.00
1285 206-00200 *Structure Backfill (Class 2) 114.000 0.000
(3% 0.000 0.00
29.85000 0.000 0.00
1290 206-00360 *Mechanical Reinforcement of Soil 624.000 0.000
cY 0.000 0.00
38.38000 0.000 0.00
1295 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
3,938.32000 0.000 0.00
1300 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
16,854.92000 0.000 0.00
1305 206-01785 *Shoring (Area 5) 1.000 0.000
LS 0.000 0.00
16,854.92000 0.000 0.00
1310 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
3,938.32000 0.000 0.00
1315 403-34701  *Hot Mix Asphalt (Grading SX) (75) 189.000 0.000
TON 0.000 0.00
96.04000 0.000 0.00
1320 411-03355 *Asphalt Cement Performance Grade (PG 58-34) 12.000 0.000
TON 0.000 0.00
736.71000 0.000 0.00
1325 502-11254 *Steel Piling (HP 12X53) (Install Only) (Instal | Only) 294.000 0.000
LF 204.000 27,856.20

136.55000 204.000 27,856.20
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CAT NO0302 F-10-1 UPRR Bridge

1330 507-00000 Concrete Slope and Ditch Paving 97.000 30.000
cY 0.000 0.00
769.38000 30.000 23,081.40
1335 509-00003 *Structural Steel (Install Only) 33,400.000 0.000
LB 0.000 0.00
2.06000 0.000 0.00
1340 512-00101 Bearing Device (Type I) 8.000 0.000
EACH 0.000 0.00
1,009.38000 0.000 0.00
1340 MATERIAL ALLOWANCE Bearing Devices 8.000
EACH 0.000 0.00
597.50000 8.000 4,780.00
1345 515-00120 *Waterproofing (Membrane) 1,145.000 0.000
SY 0.000 0.00
15.75000 0.000 0.00
1350 518-03000 Sawing and Sealing Bridge Joint 114.000 0.000
LF 0.000 0.00
21.32000 0.000 0.00
1355 601-03040 Concrete Class D (Bridge) 445.000 0.000
cY 0.000 0.00
1,009.22000 0.000 0.00
1360 601-25736 Precast Concrete Deck Panel (3 Inch) (Install O nly) 642.000 0.000
SY 0.000 0.00
53.20000 0.000 0.00
1365 602-00020 *Reinforcing Steel (Epoxy Coated) 61,235.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
1370 606-11030 *Bridge Rail Type 10M 362.000 0.000
LF 0.000 0.00
192.10000 0.000 0.00
1375 607-53005 *Fence Chain Link (Special) 270.000 0.000
LF 0.000 0.00

213.41000 0.000 0.00
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CAT NO0302 F-10-1 UPRR Bridge

1380 613-01200 *2 Inch Electrical Conduit (Plastic) 4,470.000 3,044.500
LF 0.000 0.00
13.13000 3,044.500 39,974.29

CAT 0302 CURRENT AMT$ 1,265,463.20 $ 27,856.20 $ 95,691.89
CAT NO0303 F-10-IA UPRR Ped Bridge

1385 206-00000 *Structure Excavation 150.000 0.000
cY 0.000 0.00
17.06000 0.000 0.00
1390 514-00201 Pedestrian Railing (Steel)(Special) 24.000 0.000
LF 0.000 0.00
221.37000 0.000 0.00
1390 MATERIAL ALLOWANCE Ped Railing (Steel) (Spec) 1 390 24.000
LF 0.000 0.00
166.35000 24.000 3,992.40
1395 601-03040 *Concrete Class D (Bridge) 74.000 0.000
cY 0.000 0.00
1,009.22000 0.000 0.00
1400 601-40300 *Structural Concrete Coating 60.000 0.000
SY 0.000 0.00
14.19000 0.000 0.00
1405 602-00000 *Reinforcing Steel 7,532.000 0.000
LB 0.000 0.00
1.26000 0.000 0.00
1410 628-00135 *Bridge Girder and Deck Unit (135 Feet to 140 F eet) 1.000 0.000
EACH 0.000 0.00
265,492.50000 0.000 0.00
CAT 0303 CURRENT AMT$ 358,388.38 $ 0.00 $ 3,992.40

CAT NO0304 F-10-S UPRR Wall

1415 514-00201 Pedestrian Railing (Steel)(Special) 84.000 0.000
LF 0.000 0.00
221.37000 0.000 0.00
1415 MATERIAL ALLOWANCE Ped Railing (Steel) (Spec) 1 415 84.000
LF 0.000 0.00

166.35000 84.000 13,973.40



CONTID:
PCN:
PROJECT:

CAT NO0304

1420 601-03050

1425 601-40300

1430 602-00000

1435 605-83001

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

1440 620-00005

1445 620-00012

1450 620-00020

CAT NO0500

1455 202-00035

1460 202-04004

1465 210-04015

C19944
19944-BID
NHPP0702-344

ITEM
DESCRIPTION

F-10-S UPRR Wall

Concrete Class D (Wall)

*Structural Concrete Coating

*Reinforcing Steel

Geocomposite Drain without Pipe

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

ERWSD

*Removal of Pipe

*Plug Culvert (Special)

*Modify Manhole

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

46.000 0.000
cYy 0.000
1,274.96000 0.000
81.000 0.000
SY 0.000
14.19000 0.000
4,850.000 0.000
LB 0.000
1.26000 0.000
25.000 0.000
SY 0.000
95.43000 0.000

CAT 0304 CURRENT AMT$ 86,889.38
1.000 1.000
EACH 0.000
72,829.70000 1.000
1.000 1.000
EACH 0.000
54,357.12000 1.000
1.000 1.000
EACH 0.000
1,764.00000 1.000

CAT 0400 CURRENT AMT$ 128,950.82
179.000 179.000
LF 0.000
67.17000 179.000
1.000 1.000
EACH 0.000
1,919.12000 1.000
0.000 0.000
EACH 0.000
2,985.29000 0.000

Page 30
ESTIMATE RUN 04/30/2020

15:10:36
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00 $ 13,973.40
0.00
72,829.70
0.00
54,357.12
0.00
1,764.00
0.00 $  128,950.82
0.00
12,023.43
0.00
1,919.12
0.00
0.00
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CAT NOO500 ERWSD

1470 604-30015 *Manhole Slab Base (15 Foot) 0.000 0.000
EACH 0.000 0.00
9,275.73000 0.000 0.00
1475 613-01200 *2 Inch Electrical Conduit (Plastic) 220.000 220.000
LF 0.000 0.00
13.13000 220.000 2,888.60
1480 613-01300 *3 Inch Electrical Conduit (Plastic) 307.000 307.000
LF 0.000 0.00
15.23000 307.000 4,675.61
1485 613-04020 Hanger System 1.000 1.000
LS 0.000 0.00
159,428.98000 1.000 159,428.98
1490 619-00007 *Connect To Existing Waterline 7.000 7.000
EACH 0.000 0.00
8,955.06000 7.000 62,685.42
1495 619-06060 *6 Inch Ductile Iron Pipe 70.000 70.000
LF 0.000 0.00
154.59000 70.000 10,821.30
1500 619-06080 *8 Inch Ductile Iron Pipe 73.000 73.000
LF 0.000 0.00
266.52000 73.000 19,455.96
1505 619-06100 *10 Inch Ductile Iron Pipe 3.000 3.000
LF 0.000 0.00
586.34000 3.000 1,759.02
1510 619-06120 *12 Inch Ductile Iron Pipe 665.000 665.000
LF 0.000 0.00
302.77000 665.000 201,342.05
1515 619-06125 *12-Inch Ductile Iron Pipe (Preinsulated) 210.000 210.000
LF 0.000 0.00
416.84000 210.000 87,536.40
1520 619-06160 *16 Inch Ductile Iron Pipe 1,528.000 1,528.000
LF 0.000 0.00

291.04000 1,528.000 444,709.12
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CAT NOO500 ERWSD

1525 619-10270 *27 Inch Welded Steel Pipe 80.000 80.000
LF 0.000 0.00
884.85000 80.000 70,788.00
1530 619-10277 27 Inch Welded Steel Pipe (Jacked) 0.000 0.000
LF 0.000 0.00
2,398.67000 0.000 0.00
1535 619-50480 *6 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
215.34000 0.000 0.00
1540 619-51290 18 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
218.55000 0.000 0.00
1545 619-71516 *2 Inch Air and Vacuum Valve 2.000 2.000
EACH 0.000 0.00
11,375.06000 2.000 22,750.12
1550 619-73000 *PRV Vault 1.000 1.000
EACH 0.000 0.00
189,981.55000 1.000 189,981.55
1555 619-75064 *8 Inch Gate Valve 3.000 3.000
EACH 0.000 0.00
4,264.31000 3.000 12,792.93
1560 619-75096 *12 Inch Gate Valve 9.000 9.000
EACH 0.000 0.00
3,731.27000 9.000 33,581.43
1565 619-75116 *16 Inch Gate Valve 13.000 13.000
EACH 0.000 0.00
18,369.35000 13.000 238,801.55
1570 619-78048 *6 Inch Fire Hydrant 4.000 4.000
EACH 0.000 0.00
7,654.45000 4.000 30,617.80
1575 619-80000 *Cathodic Protection 1.000 1.000
LS 0.000 0.00

13,325.98000 1.000 13,325.98
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CAT NOO500 ERWSD

1580 670-00000 *Electrical Systems 1.000 1.000
LS 0.000 0.00
17,325.00000 1.000 17,325.00
1625 900-00007 Added Item (Each)/ 16 Inch Restrained Joint 71.000 71.000
EACH 0.000 0.00
354.00000 71.000 25,134.00
1630 900-00007 Added Item (Each)/ 12 Inch Restrained Joint 30.000 30.000
EACH 0.000 0.00
227.00000 30.000 6,810.00
1640 619-40060 3/4 In Copper Pipe 50.000 50.000
LF 0.000 0.00
30.00000 50.000 1,500.00
1645 619-77400 Curb Stop and Box 1.000 1.000
EACH 0.000 0.00
3,194.94000 1.000 3,194.94
CAT 0500 CURRENT AMT$ 1,675,848.31 $ 0.00 $ 1,675,848.31

CAT NOO0501 Comcast

1585 613-00400 *4 Inch Electrical Conduit 155.000 155.000
LF 0.000 0.00
84.00000 155.000 13,020.00
1590 613-01402 *4 Inch Electrical Conduit (Plastic)(Install On ly) 988.000 988.000
LF 0.000 0.00
12.60000 988.000 12,448.80
1595 613-07199 *Pull Box (Install Only) 5.000 5.000
EACH 0.000 0.00
1,191.75000 5.000 5,958.75
CAT 0501 CURRENT AMT$ 31,42755 $ 0.00 $ 31,427.55

CAT NOO0502  CenturyLink

1600 613-00400 *4 Inch Electrical Conduit 155.000 155.000
LF 0.000 0.00
84.00000 155.000 13,020.00
1605 613-01402 *4 Inch Electrical Conduit (Plastic)(Install On ly) 1,202.000 662.500
LF 0.000 0.00

12.60000 662.500 8,347.50
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CAT NOO0502 CenturyLink

1610 613-07199 *Pull Box (Install Only) 5.000 3.000
EACH 0.000 0.00
1,191.75000 3.000 3,575.25
CAT 0502 CURRENT AMT$ 34,12395 $ 0.00 $ 24,942.75

CAT NOO0503 Holy Cross

1615 613-01402 *4 Inch Electrical Conduit (Plastic)(Install On ly) 160.000 160.000
LF 0.000 0.00
12.60000 160.000 2,016.00
1620 613-01602 *6 Inch Electrical Conduit (Plastic)(Install On ly) 160.000 160.000
LF 0.000 0.00
14.18000 160.000 2,268.80
CAT 0503 CURRENT AMT$ 4,284.80 $ 0.00 $ 4,284.80

PROJECT TOTAL CURRENT AMT $17,083,183.82 $ 174,680.83 $13,623,107.86



